Water Main Replacement Project CIP No. 014

03 March 2021

Project Description

Construction of a new water transmission main to replace the old system.
Construction includes installation of new water mains complete with service
connections and all other apparatus to provide an operable pressurized water
system conforming to AWWA Standards, requirements; abandonment and/or
removal of existing water mains; installation of hydrants. A total of 13,700 If of 8”
PVC C900 with 314 1" MUNICIPEX Services in three areas in the City of El
Monte. This is the first CIP Project of 2 in the same community.

Contractor

All Cities Engineering ACE
Construction Information

An action plan has been implemented and strict standards have been put in
place to protect the construction workers as well as the community while working
in the current COVID-19 environment. Construction crews are exercising
appropriate physical distancing, wearing appropriate protective masks, and
maintaining a safe and clean work area.

SAFETY IS THE PRIORITY! Please obey all Traffic and Pedestrian signs and
encourage others to also do so. Always be aware that heavy construction
equipment is operating in the area and take special care in driving in any and all
construction areas.

Michael Baker International is providing Construction Management and
Inspection for the project. For project information updates, for any questions or
concerns please call 626.416.0095 You may leave a message and your call will
be returned within 24 hours.



Construction improvement is Area 1, 2 & 3 are underway.

ACE has been working on installing the new 8” PVC water main line and setting
services for the fire hydrants and 1” house connections
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Backfill & compaction of services on Gage looking south from Bodger (Area 1)

Placing new curb & gutter on Granada looking south to Ramona (Area 3)




Tyler looking north from Garvey saw cutting prior to excavation (Area 1
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City of El Monte

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

2 Week Look Ahead Schedule
0% Complete None

Week 1 : Possibly install main
line on TylerFrom Bodger
South, pour concrete on

Granada and Ramona bivd,
and install water services on
Lexington Ave from Mildred
Ave to Asher St. 0%
Complete None

Week 1 : Possibly construct
slot patch on curb & gutter at
Granada, install main line on

Tyler and install water
services on Granada from

Mildred Ave to Asher St. 0%

Complete None

Week 1 : Install water service
on Laurelhurst and install
main line on Tyler St. 0%

Complete None

Week 1 : Install main line on
Tyler Ave, install water
services on Granada Ave from
Bodger St to Garvey Ave 0%
Complete None

Week 1: Week2 0%
Complete None

Week 1 : Install water services
on Bodger St. and install

water main on Lexington
across Garvey Ave 0%
Complete None
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City of El Monte

Week 1 : Install water services
on Midired St. and install main
line on Lexington across
Garvey Ave 0% Complete
None

Week 1: Week #3 0%
Complete None

Week 1 : Dechlorinate and
sample day #1 at project area
#2 and #3 0% Complete
None

Week 1 : Sample day #2 at
project area #2 and #3 0%
Complete None

- Task in Progress - Critical Path

Key: - Completed Tasks

Week 1 : Possibly precision
test on project area #2 and
finish installing main line on
Lexington 0% Complete
None
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Week 1 : Precision test project
area #3 0% Complete None
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Week 1 : Flush and chlorinate
project area #2 and #3 0%

Complete None


/562949953500440/project/calendar/edit_task/562949956646071
/562949953500440/project/calendar/edit_task/562949956646071
/562949953500440/project/calendar/edit_task/562949956646071
/562949953500440/project/calendar/edit_task/562949956646071
/562949953500440/project/calendar/edit_task/562949956646072
/562949953500440/project/calendar/edit_task/562949956646072
/562949953500440/project/calendar/edit_task/562949956646072
/562949953500440/project/calendar/edit_task/562949956646072
/562949953500440/project/calendar/edit_task/562949956646073
/562949953500440/project/calendar/edit_task/562949956646073
/562949953500440/project/calendar/edit_task/562949956646074
/562949953500440/project/calendar/edit_task/562949956646074
/562949953500440/project/calendar/day?date=2021-03-14
/562949953500440/project/calendar/day?date=2021-03-15
/562949953500440/project/calendar/day?date=2021-03-16
/562949953500440/project/calendar/day?date=2021-03-17
/562949953500440/project/calendar/day?date=2021-03-18
/562949953500440/project/calendar/day?date=2021-03-19
/562949953500440/project/calendar/day?date=2021-03-20
/562949953500440/project/calendar/edit_task/562949956938630
/562949953500440/project/calendar/edit_task/562949956938631
/562949953500440/project/calendar/edit_task/562949956938631
/562949953500440/project/calendar/edit_task/562949956938631
/562949953500440/project/calendar/edit_task/562949956938632
/562949953500440/project/calendar/edit_task/562949956938632
/562949953500440/project/calendar/day?date=2021-03-21
/562949953500440/project/calendar/day?date=2021-03-22
/562949953500440/project/calendar/day?date=2021-03-23
/562949953500440/project/calendar/day?date=2021-03-24
/562949953500440/project/calendar/day?date=2021-03-25
/562949953500440/project/calendar/day?date=2021-03-26
/562949953500440/project/calendar/day?date=2021-03-27
/562949953500440/project/calendar/day?date=2021-03-28
/562949953500440/project/calendar/day?date=2021-03-29
/562949953500440/project/calendar/day?date=2021-03-30
/562949953500440/project/calendar/day?date=2021-03-31
/562949953500440/project/calendar/day?date=2021-04-01
/562949953500440/project/calendar/day?date=2021-04-02
/562949953500440/project/calendar/day?date=2021-04-03

	CIP 014 - Weekly Report 03 Mar 2021
	elM 014 Schedule Week View (2021-02-28 - 2021-03-06)

